

Understanding the Process

July 24, 2024



# Today's Speakers



Kyle Maurer Sr, PhD, P.E.

SRF Program Manager

S.C. Department of Environmental Services



#### Sedona Edgar

SRF Environmental Specialist

S.C. Department of Environmental Services



#### Noel Hebert, CPA

Finance Director Asst. Loans Program Director

S.C. Rural Infrastructure
Authority





# Partnership in Program Management

DES is the EPA grantee and manages the technical aspects of the program.

RIA's Office of Local Government (OLG) handles the financial responsibilities of the program.





## State Revolving Fund (SRF)

#### Clean Water (CWSRF)

- Clean Water Act
- Wastewater & Stormwater
   Projects
- Low-Cost Loans and Principal Forgiveness Funding

#### **Drinking Water (DWSRF)**

- Safe Drinking Water Act
- Drinking Water Projects
- Low-Cost Loans and Principal Forgiveness Funding











KEY:

Activities Performed by Applicant (Sponsor)

**Activities Performed by DES** 

**Activities Performed by RIA** 

**Submit PQ** 

Priority Ranking and Comprehensive List

**Preliminary Financial Review** 

Publish IUPs with Selected Projects

**Submit PER** 

**Environmental** 

Submit Draft Loan Application

**Credit Analysis** 

Submit Plans and Specs

Construction Permit or Letter of Approval

Mar - Aug 2024

**July - Dec 2024** 

Nov 2024 - Feb 2025

Oct 2024 - Mar 2025

## The Process

Finalize Loan Application

Loan Decision Letter **Bid Project** 

Adopt Bond Ordinance/Resolution

Loan Closing

Submit Bid Package

Approve Bid Package

**Preconstruction Meeting** 

**Construct Project** 

**Draw Requests** 

Disburse Funds

**Approval to Operate** 

within 30 days of permit

**Jan - June 2025** 

March 2025 + (6 – 24 months)



PQs are typically due in March but are accepted year-round


PQs are reviewed as more funding is available

Projects submitted/reviewed mid-cycle must:

Score high

 Be able to move quickly (e.g., submit a PER within 3 months)

 Submit new PQs to: <u>SRF-Info@des.sc.gov</u>



# Mon 15 17

## Project Schedules

- DES requests estimated dates: PER submittal, permit application/ plans and specifications submittal, bid opening, and start of construction.
- Notify DES if schedule changes
  - Need construction permit issued and loan application complete prior to July 31, 2025 to obtain SFY25 loan rates and policies: www.ria.sc.gov/index.php/financing-terms

- Our expectation is that projects will receive a construction permit or letter of approval by July 2025.
- Principal forgiveness projects should have a signed Loan Assistance Agreement by September 30, 2025.

# Know Your Project "Type"

Do you have a CLEAN WATER or DRINKING WATER project?

Will your project follow EQUIVALENCY or GENERAL requirements?

Is SRF
funding only
ENGINEERING
or is the project
only a
PLANNING
STUDY?

Do you have a
LEAD SERVICE
LINE
REPLACEMENT
project?

Which
SIGNAGE
GUIDE
do you
follow?

Will funding be through a LOAN, PRINCIPAL FORGIVENESS or a COMBINATION?

Are
OTHER
FUNDING
AGENCIES
Involved?




#### Utility Sustainability Assessment Bureau of Water – State Revolving Fund Program

System Name							
Combined Utility?	N DY-progra	ams combined	- programs sepa	rate			
Orinking Water System							
Nastewater System #							
Table Hall Cycle III II	VI.						
Contact Name, Title:							
Phone:			E-mail:				
f Facility and assess	as information	(Disses attack add					
	Facility and operator information. (Please, attach additional information as needed.)  Treatment/Distribution or Environmental						
Facility N	lame		assification		Certification Required		
					,		
		Water	Operator Grade Water	************	DT/ET/	Years	
Operator	Name	Treatment	Distribution	Biological	PT/FT/ Contract	Employed	
						-	
		_					
2. 10.000 (10.					1		
<ol> <li>Is there an Operat</li> <li>Yes    No    No   </li> </ol>		enance manual(s) for	the system?				
<ol> <li>Does the system's</li> <li>Yes \( \subseteq \text{No} \) D</li> </ol>		d operating expenses	3?				
ATTACK TO ARE AT							
<ol> <li>Does the system;</li> <li>Yes \( \subseteq \text{ No } \subseteq \)</li> </ol>		revenue to cover de	bt service?				
Please fill out the (Please, attach ac		of the system's outsta	anding debt:				
(Fredse, dilacir de	Cabonor introvina	don'il nocessary.)					
	t	Owed To			Term Remaining		
Outstanding Deb							
Outstanding Deb							

### Utility Sustainability Assessment (UtSA)

- Utilities must be sustainable to receive SRF funding
- DES requires utilities to submit a Utility
   Sustainability Assessment form to evaluate sustainability
- Satisfactory score needed to remain eligible for SRF unless the funded project that will help utility achieve sustainability
  - Form includes technical, managerial and financial questions (DES form 0574) des.sc.gov/SRFforms
- Good for three years



PRELIMINARY
ENGINEERING
REPORT
(PER)

#### Guide to PERs for Drinking Water SRF



SC Department of Environmental Services

This guide provides information for developing a Preliminary Engineering Report (PER) for funding construction projects under the Drinking Water State Revolving Fund (DWSRF).

Once a construction project has been identified for funding by the Drinking Water Intended Use Plan, the first step the project sponsor must take in securing a loan from the DWSRF is to submit a PER to the South Carolina Department of Health and Environmental Control (DHEC). The PER will be reviewed by an SRF project manager, who will work closely with the engineer preparing the PER, to ensure that the PER contains the following relevant information:

- General Information [required by Section R.61-58.1(C)(1) of the State Primary Drinking Water Regulations (SPDWR)]:
  - Name, address and phone number of the project sponsor (i.e., town, utility, owner, or corporation), as well as the name and title of the responsible officer;
  - Name, address and phone number of the engineering firm, as well as the name of the engineer responsible for the design;
  - General description of the service area and surroundings (e.g., type of economy, estimated percentage residential, estimated percentage industrial, terrain, location, possible rate of development); and,

#### Guide to PERs for Clean Water SRF



SC Department of Environmental Services

This guide provides information for developing a Preliminary Engineering Report (PER) under the Clean Water State Revolving Fund (CWSRF) that meets the requirements for funding construction projects covered by Section 212 of the Clean Water Act.

The first step the project sponsor must take in applying for a CWSRF loan is to submit a PER to the South Carolina Department of Health and Environmental Control (DHEC). The PER will be reviewed by an SRF project manager, who will work closely with the engineer preparing the PER, to ensure that the PER contains the following relevant information:

#### 1. General Information:

- Name, address and phone number of the project sponsor (i.e., town, utility, owner, or corporation), as well as the name and title of the responsible officer;
- Name, address and phone number of the engineering firm, as well as the name of the engineer responsible for the design;
- General description of the service area and surroundings (e.g., type of economy, estimated percentage residential, estimated percentage industrial, terrain, location, possible rate of development); and,
- Number and type of customers to be served (e.g., domestic, industrial, commercial, agricultural, etc.).
- 2. Discussion of Need: Describe in detail the need for the proposed project. Keep in mind that the

#### Basics of the PER

- Sponsor along with their consultant prepare the PER
- Detailed PER guidance for the CWSRF and DWSRF projects can be found at: des.sc.gov/SRFguidance
- Optional technical assistance meeting with DES
- Must be signed/sealed by SC Professional Engineer
- Submit PER to DES for review and approval

#### **Preliminary Engineering Report**



### **Submission Requirements**

#### **General Information:**

- Sponsor and Engineer Contact information
- Service area description

#### Discussion of Need:

- Existing conditions, regulatory violations
- Potential problems if no action is taken

#### Discussion of Alternatives:

- Describe alternatives, including "no action"
- When appropriate, evaluate regionalization and land treatment (CWSRF only)
- Planning period should not exceed useful life of the project, usually 20 years

## **Submission Requirements**

# Discussion of the Rationale for the Alternative Selected:

- Address both monetary and non-monetary factors
- Provide rationale for selected alternative
- Must be consistent with 208 Water
   Quality Management Plan (CWSRF only)

#### **Preliminary Engineering Report**





# Cost Estimate of the Selected Alternative:

- Planning and Design Engineering
- Land
- Legal and Appraisal
- Construction & Construction Contingency
- Equipment, Materials, & Materials
   Contingency (sponsor direct purchase)
- Construction Engineering
- Loan Closing Fee

Preliminary Engineering Report

## Submission Requirements

This estimate must include all project costs and funding sources – not just SRF eligible.

# SRF Land Eligibility

- Land purchase is eligible for SRF funding when:
  - needed for the project
  - it has been purchased less than 1 year from the complete loan application date
  - the purchase is land only – structures are not eligible
  - for DW projects, land must be obtained from a willing seller

- Appraisal of property by qualified appraiser is required to determine fair market value (if >\$2,500 value)
- Purchase price may not exceed fair market value for fee simple title)

 Owners may waive right to an appraisal (in writing) by donating property


 Submit land acquisition form with first draw request

# SRF Land Eligibility – Equivalency Projects

 Equivalency projects must comply with the Uniform Relocation Assistance and Real Property Acquisition Policies (URLAP) Act  If relocation is involved, inform owner of rights under URLAP

- Sponsor submits URLAP certification DES form 3594
  - Even when no relocation
  - Even if SRF loan doesn't pay for the land
  - Even when no land is purchased

#### **Preliminary Engineering Report**



## Submission Requirements

# Design Parameters and Calculations for the Selected Alternative

 Calculations in enough detail to show: proper design, costs reasonable, project needs met

#### **Location Map**

 Must include the location of the proposed project and any relevant information

#### Planning Area Map

 Must include the boundaries of the area that will be served by the proposed project

Other info required by R.61-58 & R.61-67

## Submission Requirements

#### **Environmental Evaluation:**

- Description of current environmental conditions
- Potential environmental impacts of project on the considered proposed alternatives
- Include letters to Agencies contacted and corresponding Agency Responses
- Discuss minimizing potential impacts identified in Agency Response
- List of State and Federal Agencies is in PER Guide

#### **Preliminary Engineering Report**



#### **Preliminary Engineering Report**



## Submission Requirements

#### **Public Participation:**


- Public meeting not required for Categorical Exclusion projects
- A public meeting and/or hearing must be held for FNSI projects
  - 30-day public notice of meeting
  - Can be included in regular council or board meeting
  - Meeting discussion must include need for project, alternatives evaluated, rationale for selected alternative and the environmental and financial impacts of project
- Include comments received and discuss mitigation measures proposed

## Submission Requirements

# Federal Flood Risk Management Standard:

- Evaluate the potential impact on floodplains
- If, after evaluation of all practicable alternatives, the proposed project will be located in or will affect a floodplain, a floodplain assessment must be prepared and submitted to SRF with the PER
- This assessment must document the mitigating measures or design modifications that will be taken to reduce the threats from locating the project in the floodplain

#### **Preliminary Engineering Report**



Preliminary Engineering Report

# Submission Requirements



# Cost and Effectiveness (C&E) Analysis required:

- Present Worth Cost Analysis
- Water and energy conservation considered
- Include <u>DES form 3152</u> with PER to certify C&E analysis was performed




# **Submission Requirements**



In addition to the information in the Guide to PERs for Drinking Water SRF, the LSLR PER must include:

- lead service line inventory data for the proposed replacement areas
- a demographic study showing at least 67% of the work (by construction costs) occurs in disadvantaged areas





# SRF REQUIREMENTS FOR PERMITTING, PLANS, SPECIFICATIONS, AND BIDDING



# Construction Permit



- Complete Construction Permit Application Water/Wastewater Facilities (<u>DES form 1970</u>)
- Include final cost estimate
- Proposed schedule for construction (<u>DES form 3588</u>)
- Submit digital set of plans and specifications
  - Material and construction specifications and contract documents, including mandatory SRF contract documents (Appendix A)

Routine maintenance projects may not require a construction permit (e.g., line rehabilitation when line size remains the same)

#### <u>APPENDIX A — EQUIVALENCY</u>

Mandatory Supplemental Conditions

For The

South Carolina State Revolving Fund Program

February 2023

Following is the standard language that must be incorporated into all solicitations for offers and bids for (1) construction contracts, (2) subcontracts, (3) equipment, and (4) material to be funded by the Federally assisted State Revolving Fund Program.

The requirements in these Supplemental Conditions shall not relieve the participants in this project of responsibility to meet any requirements of other portions of this contract or of other agencies, whether any other requirements are more or less stringent. The

## Bidding Specifications

#### **Mandatory SRF Contract Documents:**

- Appendix A
  - Insert complete copy of applicable Appendix A (Equivalency or General SRF) from Permit Guidance: des.sc.gov/SRFguidance
  - Sponsor must locate and insert proper Davis-Bacon Wage Determination

## **Bidding Specifications**

#### **Optional Format SRF Contract Documents:**

- Appendix B: from Permit Guidance: des.sc.gov/SRFguidance
  - Bid Bond
  - Performance/Payment Bonds
  - Contract Change Order
  - Notice of Award
  - Notice to Proceed
  - Bid/Bid Schedule

Agreement

NOTE: Bid
Specifications must
include these
documents;
however, you may use
your own forms as
long as all information
is included.

#### AGREEMENT THIS AGREEMENT, made this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_ by and hereinafter called "OWNER" and doing business as (an individual), or (a partnership), or (a corporation) hereinafter called "CONTRACTOR". WITNESSETH: That for and in consideration of the payments and agreements hereinafter mentioned: The CONTRACTOR will commence and complete the construction of 2. The CONTRACTOR will furnish all of the material, supplies, tools, equipment, labor and other services necessary for the construction and completion of the PROJECT described herein. 3. The CONTRACTOR will commence the work required by the CONTRACT DOCUMENTS within calendar days after the date of the NOTICE TO PROCEED and will complete the calendar days unless the period for completion is extended otherwise by the CONTRACT DOCUMENTS. 4. The CONTRACTOR agrees to perform all of the WORK described in the CONTRACT DOCUMENTS and comply with the terms therein for the sum of \$ , as shown in the BID schedule. 5. The term "CONTRACT DOCUMENTS" means and includes the following: a. Advertisement for Bids b. Information for Bidders c. Bid d. Bid Bond

# **Competitive Bidding**

Required for the following activities:

Architectural and Engineering (A/E)
 Procurement for Clean Water
 Equivalency Projects (if seeking
 SRF reimbursement for engineering
 services)

Construction (Prime Contractor)





# Construction Bid Advertisement

- Complete statement of work to be performed
- Place, date and time of public bid opening
- Location of bid documents with instructions and cost to purchase a bid set
- Statement that project is being funded by a State Revolving Fund loan and bidders must comply with all applicable state and federal requirements identified in the bid documents, including Davis-Bacon, American Iron and Steel, and Build America, Buy America provisions (if applicable)
- Statement that Disadvantaged Business Enterprise (DBE) requirements must be met (equivalency projects)
- Minimum 30-day advertisement period

SRF project manager must review the ad prior to advertisement for completeness

## Construction Bid Requirements

- Hold a public bid opening
- Use competitive sealed construction bidding
- 5% bid bond or certified check
- 100% payment and performance bonds
- Documentation of fire, extended coverage, vandalism and malicious mischief insurance
- Documentation of Davis-Bacon provisions including appropriate Wage Decision
- Bidder's certification of American Iron and Steel compliance
- Bidder's certification of Build America, Buy America compliance (if applicable)





# Disadvantaged Business Enterprise (DBE) Compliance

- All projects should encourage use of small and disadvantaged businesses (including women and minority-owned businesses)
- Sponsors and contractors with equivalency projects need to:
  - Follow the Six Good Faith Efforts
  - Create and maintain a bidders list
  - Submit required DBE documentation for bid approval
  - Supply required reports during project implementation

Disadvantaged Business Utilization

## Six Good Faith Efforts

Outreach and recruitment; Solicit from DBE list

Solicitations
posted at least 30
calendar days,
when possible,
before bid
opening

Consider
dividing contract
into smaller tasks to
permit participation
by DBE firms, when
economically
feasible

Encourage contracting with group of DBE firms when contract is too large for one small firm to handle

Use
Small Business
Administration and
Minority Business
Development Agency
of the US
Dept. of
Commerce

If prime contractor awards subcontracts, prime contractor must make good faith efforts



#### Project Construction Summary – Equivalency



SRF Project Number				
Project Name				
Project Sponsor				
This form assists sponsors in compiling bidding information and documentation, and reporting minor changes. After taking bids, compile the items listed under Item 4. Forward the complete "Bid Package" by email to DHEC project manager (preferred) or by mail to: SRF Section - Water Facilities Permitting Division, S.C. DHEC, 2600 Bull Street, Columbia, SC 29201.				
<ol> <li>Have there been any changes in the project since the plans and specifications were approved?</li> <li>If yes, list below (or on separate sheet if more than three (3) addenda):</li> </ol>				
Addendum No	Approved			
Addendum No	Approved			



#### Project Construction Summary – General



SRF Project Number					
Project Name					
Project Sponsor					
This form assists sponsors in compiling bidding information and documentation, and reporting mechanges. After taking bids, compile the items listed under Item 4. Forward the complete "Bid Pack by email to DHEC project manager (preferred) or by mail to: SRF Section - Water Facilities Permi Division, S.C. DHEC, 2600 Bull Street, Columbia, SC 29201.  1. Have there been any changes in the project since the plans and specifications were approved? If yes, list below (or on separate sheet if more than three (3) addenda):					
Addendum No					
Addendum No	Approved				
Addendum No	Approved				
	es of funding necessary to finance this project. Are ac ble construction or other ineligible expenditures?	ditional funds			

## Bid Package Required Documents

Submit Project Construction Summary (DES form 3589 for equivalency projects or DES form 1295 for general SRF projects) with the following documents:

- Certified copy of advertisement
- Project sponsor's bidders list
- Certified bid tab
- Proposal of the successful bidder
- Copy of the bid bond and power of attorney
- Davis-Bacon wage decision
- Engineer's award recommendation letter
- Project sponsor's tentative award resolution (include contractor name and contract amount)
- Bidder's American Iron and Steel Certification DES form 2556
- Bidder's Build America, Buy America Certification (if applicable) - DES form 4360
- Project Inspection Designation Form DES form 2324

\*All SRF forms available at <a href="des.sc.gov/SRFforms">des.sc.gov/SRFforms</a>

## Bid Package Required Documents

#### Equivalency projects also submit:

- Prime Contractor's Sub-agreement Certification form (DES form 3591)
- Certification Regarding Debarment, Suspension and Other Responsibility Matters (DES form 3590)
  - Applicable to prime and subcontractors with contracts over \$25,000
- EEO Documentation Form (DES form 2323)
  - Applicable to prime and subcontractors with contracts over \$10,000
  - Include Affirmative Action Statement for prime and subcontractors
- Prime's DBE Compliance Documentation (including evidence of implementation of "Good Faith Efforts" strategies to recruit Minority and Women Owned Businesses)

\*All SRF forms available at <a href="mailto:des.sc.gov/SRFforms">des.sc.gov/SRFforms</a>



#### Prime Contractor's Subagreement Certification



SRF Project Number	
Project Name	Division
Contractor's Name and Address	
Contractor's Telephone	
CERTIFICATION	
I, as the authorized representative of the above n	named contracting firm, certify that we



#### Certification Regarding Debarment, Suspension, and Other Responsibility Matters\*



SRF Project Number	Γ
Project Name	
Project Sponsor	

See Instructions for who must submit this form and where/when it should be submitted.

The prospective participant certifies to the best of its knowledge and belief that it and its principals:

- Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;
- Have not within a three year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with

SC DEPARTMENT OF ENVIRONMENT SERVICES
---------------------------------------

#### Equal Employment Opportunity (EEO) Documentation Form



				STATE REVOLVING FUND	
SF	RF Project Number				
Pr	oject Name		Divisio	n	
Pr	oject Sponsor				
This form is required of Prime Contractors and any Subcontractors with subcontracts valued at \$10,000 or greater for SRF equivalency projects only.  1. Proposed Prime Contractor or Subcontractor:					
	reiepnone Number	:			
2.		Certification by Proposed Prime or Subcontracto C Form 3592) Attached	or Regardin	g Equal Employment	
3.		e Employer Information Report EEO-1 (also known a cutlined on page 3 Attached, or 1 Report criteria.)			

### Loan Term



- Default loan term is 20 years; however, up to 30-year financing terms are available for constructions costs for both CW and DW projects
- Length of loan term is based on "useful life" of the construction items
  - 20-year examples: motors, pumps, chemical feed systems
  - 30-year examples: piping, concrete structures, steel

Contact your SRF Project Manager should you wish to pursue a loan term other than 20 years.



SRF LOAN PROCESS



# All Principal Forgiveness Funds



- Submit a copy of your most recent audit
- Complete your DES requirements first including bidding
- DES will request your funding from RIA
- RIA will contact you regarding the necessary paperwork
- Paperwork includes the adoption of a resolution with your governing body
- A Loan Assistance Agreement will be drafted and signed by the official designated in your resolution
- You may draw on your funds once the Loan Assistance Agreement is fully executed by the RIA office.





# All Principal Forgiveness Funds



- Loan Assistance Agreements cannot be signed until the capitalization grants are received.
- Capitalization Grants are anticipated to be received in the 3<sup>rd</sup> or 4<sup>th</sup> quarter of the calendar year.



### SRF Loan Application Steps


**SRF Loan Process** 

- Preliminary Financial Review of Sponsor following submission of a Project Questionnaire to DES
- Sponsor submits loan application to OLG/RIA at least 30-60 days prior to plans and specs submission to DES
- Loan Application is complete
- Project Sponsor bids the project
- Bond Ordinance/Resolution by Sponsor
- Loan Closing



SRF Loan Process

### Loan Applications



- ✓ Accepted October 1 to July 31 each fiscal year
- ✓ FY25 Rates and policies will be posted to our website in October
- ✓ OLG sends fillable application form
- ✓ Short form for repeat

  "AA" rated customers

### **General and Project Information:**

- **✓** Sponsor Information
- ✓ Loan Terms and Interest Rate Requested
- **✓** Easements
- ✓ Project Information
- **✓** Budget
- **✓** Schedule
- **✓** Bond Counsel Letter
- ✓ Application Resolution

### System and Service Area Information:

- ✓ Include for all utilities securing the loan
- ✓ Paints a picture of the service area, system components, and their condition.
- ✓ Customer trends and largest users are also requested
- ✓ Rate information


#### Financial Information:

- ✓ Rate Studies
- ✓ Capital Improvements Plans
- ✓ Operating budget
- ✓ System transfers
- ✓ Debt
- ✓ Audits



### Key Credit Review Factors

- ✓ Local socio/economic conditions
- ✓ Top customers as a % of total user charges revenue
- ✓ Rates compared to MHI
- ✓ Recent or planned rate increases
- ✓ Debt service coverage
- ✓ Cash resources
- ✓ System transfers



### Loan Closing



- Loan agreement becomes part of the Bond Ordinance/Resolution adopted by the governing body to authorize debt
- Bond and local counsel opinions
- Trustee/custodian agreement
- Additional bonds test of governing Bond Ordinance/Resolution for parity debt
- All Land, Rights-of-way (ROW) or Easements, have been recorded and the recorded deed has been provided to RIA.



Tips for Your Loan Application

✓ Read the line-by-line instructions provided in the application package

✓ Make sure you include a current, ample and detailed cost estimate.

✓ Update your project schedule throughout the loan application process

✓ Begin Land/Easement Acquisition process early to avoid delays in loan closing





# CONSTRUCTION AND FEDERAL REQUIREMENTS



### Pre-Construction Conference

 Project Sponsor and Engineer hold a pre-construction conference with contractor, typically, prior to issuance of a Notice to Proceed

 DES SRF Project Manager will participate and discuss the SRF Requirements



### Davis-Bacon Act

- Administered by U.S. Department of Labor (DOL) Wage and Hour Division (WHD)
- Establishes local prevailing wages for laborers and mechanics on public works projects
- Applies to all contracts > \$2,000
- Applies to entire project regardless of any other funding sources
- Find and include the correct Wage Determination (WD) online at <u>www.sam.gov/content/wage-determinations</u>
- For basic information, visit: <u>www.dol.gov/agencies/whd/government-</u> contracts/construction/faq

### Davis-Bacon Act

### **Wage Classifications**

- General laborers, operators, pipe layers, pipefitters, truck drivers, etc.
- Worker classifications not on WD must be "Conformed"
- "Conforming" a wage requires sending proposed pay rate to the DOL-WHD through DES and obtaining a response – use form SF 1444
- For more information, visit: <u>www.dol.gov/agencies/whd/government-</u> contracts/construction/forms





### American Iron and Steel (AIS)

- Applies to all projects not covered by Build America Buy America (BABA)
- Applies to Contractor and Sponsor purchases regardless of cost of item
- Applies to entire project regardless of any other funding sources
- For more information, visit: <u>www.epa.gov/cwsrf/state-revolving-fund-american-iron-and-steel-ais-requirement</u>

### **AIS**

- Requires all primarily\*
  iron and steel products
  used in CW and DW
  projects be of domestic
  origin (Made in USA)
- \* Greater than 50% iron or steel measured by material cost
- Covers cast or forged iron and steel products such as:

- Does not include motorized or electrical equipment such as pumps, motors, control panels
- Not applicable to products not permanently incorporated into project
- Made in USA includes all manufacturing processes from melting ore, refining, forming, rolling, drawing, finishing, fabricating and coating

- Must have certifications
   on the origin of the AIS covered items
- Track small items of unknown origin on a de minimis list - All products included in the project under the de minimis waiver must total less than 5% of the total materials cost of the project.





- BABA applies to all SRF equivalency projects (unless a waiver has been granted):
   "...none of the funds made available for a Federal financial assistance program for infrastructure...may be obligated for a project unless all of the iron, steel, manufactured products, and construction materials used in the project are produced in the United States."
- Recently published implementation guidance from EPA on November 3, 2022 (Q&A format)

www.epa.gov/cwsrf/buildamerica-buy-america-baba



### **BABA**

- BABA applies to items consumed in, incorporated into, or permanently affixed to a project
  - <u>Iron and Steel</u> 100% must be manufactured domestically, like AIS
  - Manufactured Products 100% manufactured domestically, OR cost of components manufactured in US for a product must be >55% cost
  - <u>Construction Materials</u> (non-ferrous) 100% must be manufactured domestically
  - Section 70917(c) materials
- Does not apply to items brought to and removed from site prior to project completion OR equipment/furnishings used at the finished project

Compliance Inspections

 DES will conduct at least one compliance inspection during the construction of your project

 DES will specifically be looking for compliance with AIS, BABA, and Davis Bacon

The EPA may choose to do and inspection as well

 DES will provide the sponsor with notice beforehand and schedule a mutually agreeable time for the inspection



### Base Signage Requirements

- The Base Equivalency "signage requirement" applies to SC SRF projects funded by a Base Capitalization Grant identified as having equivalency requirements.
- The BIL "signage requirement" applies to SC SRF loan and principal forgiveness construction projects funded through Bipartisan Infrastructure Law (BIL) capitalization grants.
  - general supplemental capitalization grants
  - emerging contaminants capitalization grants
  - lead service line replacement capitalization grants

Hometown Water and Sewer Dept.
Water System Upgrades

**PROJECT FUNDED BY** 

President Joe Biden's Bipartisan Infrastructure Law









### Fiscal Sustainability Plan (FSP)

- CWSRF only
  - Required for portion of system financed by SRF
  - FSP Certification Form (<u>DES form 3236</u>) must be completed prior to last draw (note: some projects exempt so review form instructions)
- Requirements on DES form 3236
  - Inventory critical assets and evaluate condition
  - Include plan for maintaining, repairing and replacing assets and how these activities will be funded
  - Certify water and energy conservation were evaluated and will be implemented, as appropriate



#### Fiscal Sustainability Plan Certification



RF Project Number	Project Na	me
		4 It 2 Ii 4- 4hi4
	•	tem 1 or Item 2 applies to the project. of the Federal Water Pollution Control
	plies to the project. Be sure to comp	
Check the box a	nd sign <u>ltem 2</u> if Section 603(d)(1)(E)	does not apply to the project.
Section 603(d)(1)(E)	of the Federal Water Pollution Control	Act (FWPCA) states:
	ent works** proposed for repair, replaceme under subsection (c)(1), the recipient of a li	
(i) de	velop and implement a fiscal sustainability p	olan that includes—
	(I) an inventory of critical assets that are	
	<ul> <li>(II) an evaluation of the condition and per asset groupings;</li> </ul>	formance of inventoried assets or
	(III) a certification that the recipient has ev water and energy conservation efforts	
	(IV) a plan for maintaining, repairing, and,	2, , 2
(ii) ce	treatment works and a plan for funding tify that the recipient has developed and im	
rec	uirements under clause (i).	•
** "Treatment Work	s' is defined in the Federal Clean Water Act; see Inst	uctions, General Information.
Pursuant to Section 6 and implemented a fi i) above and that the will be implementing	scal sustainability plan (FSP) that meet FSP will be updated as necessary; and water and energy conservation efforts a	•
	agrees to make FSP documentation av tion Agency (EPA) or the South Carolin	
Granature of Project So	onsor's Representative	Date
эт тэрэгг ор		
rinted Name of Proied	t Sponsor's Representative	
_		
	Requirement Does Not Apply to This	-
	resentative of the Project Sponsor indic ent of a fiscal sustainability plan. (See o	cated above, I certify that the project does discussion in "Instructions" on Page 3.)
Signature of Project Sp	onsor's Representative	Date
	t Sponsor's Representative	





- SRF Disbursement Package provided at Preconstruction conference
- Submit authorized signature form with first draw (DES form 3586)
- No more than one Draw Request per month
- DES form 3585 Draw Request form for loan projects
- DES form 2560 Draw Request form for principal forgiveness projects
- Be sure to refer to correct checklist so that you know what should be submitted

Effective July 1st, SRF will require first and interim draw requests to be a minimum of \$5,000.

This new requirement will not apply to final draw requests.



### STAFF CONTACTS

### DES SRF Project Management Staff

Wayne Shealy, PE
SRF Division Director
wayne.shealy@des.sc.gov



Kyle Maurer Sr, PhD, PE SRF Program Manager kyle.maurer@des.sc.gov



Kimberly Forston

SRF Project Manager kim.forston@des.sc.gov



Christi Pickett
SRF Project Manager
christi.pickett@des.sc.gov



Bill Randolph

SRF Project Manager bill.randolph@des.sc.gov



Sedona Edgar
Environmental Specialist
sedona.edgar@des.sc.gov



Meredith Amick, PE

SRF Project Manager meredith.amick@des.sc.gov



Gracie Leatherman
Environmental Specialist

gracie.leathermane des.sc.gov



### DES SRF Reporting & Financial Staff

Wayne Shealy, PE
SRF Division Director
wayne.shealy@des.sc.gov



Michael Spradlin

SRF Reporting & Financial

Manager

michael.spradlin@des.sc.gov



Mark Noble
SRF Financial Manager
mark.noble@des.sc.gov



Theandra Boyd

SRF Financial Manager

theandra.boyd@des.sc.gov



Celeste Osterberg
SRF Grants Coordinator
celeste.osterberg@des.sc.gov



Amanda Edwards

SRF Outreach

Coordinator

amanda.edwards@des.sc.gov



Shamille Rice

SRF Information

Coordinator

shamille.rice@des.sc.gov



### RIA Staff













### Questions?

Use the Chat feature in Teams NOW to submit your question!


If we don't get to your question during the webinar, RIA or DES staff will contact you directly.


Or email us at

SRF-Info@des.sc.gov!

Look for the Chat Button to submit questions!







### Thank you!

des.sc.gov/srf

ria.sc.gov/loans